

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date: 18.03.28	Job No.: RD17-794-03	ADR Yes/No: N	ADR Date:	ECN #: 18- 705
Product No.: D350-794		Created By: WK	Approved By:	
Product Name: AS350/EC130 Aux Fuel Tank		Checked By: DS		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	18.04.09	DQA / QA Coord.	Y	MD / ED	18.04.09
Production Planning Man. / Prod. Planner	Y	LL / MLJ	18.04.09	QC Coordinator	Y	PD	18.04.10
Supply Chain Director / Senior Buyer R&D	Y	RA / SH	18.04.09	Customer Support	Y	LM / JR	18.04.10
Production Engineering Coord.	Y	DD / JFS	18.04.09	Customer Technical Support	Y	MB / EL	18.04.09
NCR / PAR / CAR / CIR / URF Coordinator	Y	SAD	18.04.09	Marketing	Y	WR	18-04-11
				Prod. Man. Solution Provider	Y	SL / RB	2018-04-17

Reason for Change: Design improvement
--

Documents Affected: Release IIN-D350-794 to Rev. H, ICA-D350-794 to Rev. 9, FMS-D350-794 to Rev. E, FMS-D130-794 to Rev. D, D350-794-901 to Rev. D, D350-794-902 to Rev. B, DSI 9786 to Rev. A, CAL-D350-794-1 to Rev. A, MDL-D350-794 Rev. S
--

IF APPLICABLE: NCR: _____ PAR: X CAR: X CIR: _____ URF: _____

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	Y	WR	notify customers of gauge upgrade kits	
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	WK	MDL-D350-794 Rev S	18.04.09
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		18.04.09
12	Update Product Specification Files (Bluefiles)	Y	KJ		18.04.09
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		18.04.09
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		18.04.09
17	Update / Verify Authorized Release Certificate Database	Y	KJ	For DXXX-794-501/-503/-505/-507 #139	18.04.09
18	Create / Update Change Record Form / Item Card Database	Y	KJ	See below	18.04.09
19	Create / Update Packaging Process Plan (PPP)	Y	KJ	For DXXX-794-501/-503/-505/-507	18.04.09
20	Red Decals required on Packaging Process Plan (PPP)?	Y			18.04.09
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		18.04.09
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		18.04.09
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:
<p>Approved by TCCA</p> <p>Update BOM/routing per Parts List in IIN-D350-794 Rev H</p> <p>Drawings previously released on ECN17-687</p> <p>D350-794-111 now at CHG 007, D130-794-121 now at CHG 007, D350-794-013 now at CHG 005, D130-794-023 now at CHG 005, D350-794-141 now at CHG 005</p> <p>DXXX-794-501/-503/-505/-507 at CHG 001, DSI 9786-011 @ CHG 001</p> <p>Order D5473-1 Gauges and D5473-3/-5 Senders and calibrate per CAL-D350-794-1</p> <p>these updates address CAR17-165, PAR17-594, PAR16-548, PAR15-459</p>

ECN Verified & Complete: Date: 18/4/23